
 School Building Committee
Thursday, September 10, 2020, 4:30 PM

Virtual Meeting: GoToMeeting.Com

MINUTES

Members Present: Randy Walikonis, Chris Kueffner, Madison Day, Steve Ferrigno, Mary 
deVecchis, Toni Moran, Kathy Ward, Richard Weyel, Chris McNaboe, Kelly Lyman,

Members Absent: John Carrington

Staff Present: Allen Corson, Director of Facilities Management; Charmaine Bradshaw-Hill, 
Director of Finance; Jay O’Keefe, Acting Director of Parks and Recreation

Guests: Scott Pellman (Project Manager, Colliers International), Ryszard Szczypek (TSKP 
Studio), Jeff Brown (TSKP Studio), Mehmet Sahin (TSKP Studio)

1. CALL TO ORDER
Meeting called to order at 4:32PM by Chairman Randy Walikonis.

2. APPROVAL OF MINUTES
Ms. Day moved to approve the minutes of the August 27, 2020 meeting.
Ms. deVecchis seconded the motion.

The motion passed unanimously with Ms. McNaboe abstaining.

3. OWNERS PROJECT MANAGER UPDATE
Mr. Pellman went over the updated Milestone schedule and the Phase 1 final approval 
letter from OSCGR. He informed the Committee that the RFP for Phase 1 well testing and 
drilling has been completed and published. The Committee discussed the project budget 
and contingency percentages, a proposed Administrators meeting, Security Review 
meeting and the upcoming Planning and Zoning Commission’s Wetlands public hearing 
that is scheduled for September 21, 2020.

4. ARCHITECTS UPDATE
Mr. Szczypek spoke to the Committee about the current state of contractors increasing 
prices. He also reported that the Planning and Zoning application was received and the 
public hearing is scheduled for September 30, 2020. Mr. Szczypek also spoke to the 
Committee about the site walk-through with Town staff that went well.

Mr. Brown went over the updated site design, focusing on outdoor activity space. He then 
shared a 3 dimensional graphic presentation of the indoor spaces. The Committee 
discussed the use and care of the proposed outdoor learning / activity spaces and interior 
design features.

5. OTHER ITEMS COMING BEFORE THE COMMITTEE
The Committee discussed possibly scheduling a site visit in October.



6. ADJORNMENT
Mr. Kueffner moved to adjourn the meeting at 5:34PM. Mr. Weyel seconded the motion.

The motion passed unanimously.

Respectfully Submitted,

Tasha N. Smith
Executive Assistant, Town Manager’s Office




