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Members Present: Randy Walikonis, Chris Kueffner, Madison Day, Richard Weyel, Steve Ferrigno, Chris McNaboe, Mary deVecchis, Toni Moran, Kathy Ward, Kelly Lyman, John Carrington

Staff Present: Allen Corson, Director of Facilities Management; Derek Dilaj, Acting Director of Public Works; Curt Vincente, Director of Parks and Recreation

Guests: Scott Pellman (Project Manager, Colliers International), Felicia Smith (Colliers International), Ryszard Szczypek (TSKP Studio), Jeff Brown (TSKP Studio), Tai Soo Kim (TSKP Studio), Mehmet Sahin (TSKP Studio) 

1. CALL TO ORDER
Meeting called to order at 4:31PM by Chairman Randy Walikonis.

2. APPROVAL OF MINUTES
Mr. Kueffner moved to approve the minutes of the April 4, 2020 meeting.
Ms. deVecchis seconded the motion.

The motion passed unanimously.

3. OWNERS PROJECT MANAGER UPDATE
Mr. Pellman and Ms. Smith talked to the committee about the presentation to the Town Council on April 13th, and shared the updated Milestone Schedule. There was discussion of upcoming deadlines and the status of the State’s reimbursements for approved projects as related to the national health emergency. Mr. Pellman told the Committee that everything with the State appears to be moving along and there are no reported hold ups. He also told the Committee that he will continue to closely monitor the State Legislature and report back about a possible special session sometime in May. 

4. ARCHITECTS UPDATE
Representatives from TSKP shared a presentation showing updated site plans that included well locations and classroom layouts. Mr. Kim shared a presentation that focused on the exterior and interior studies for the wall details. There was discussion of zinc panels and cafeteria plans. 

5. OTHER MATTERS COMING BEFORE THE COMMITTEE 
Ms. deVecchis made a motion to move, effective April 23, 2020, to approve BSC Group invoice number 9139315 for Site Survey and Wetlands Delineation, Consulting Engineering Services invoice number 2020067.0000002 for engineering services, and Collier’s invoice number 5675 for project management services related to Project #078-0068N Mansfield Elementary School. Mr. Weyel seconded the motion.

The motion passed unanimously.

6. ADJORNMENT
Ms. deVecchis moved to adjourn the meeting at 6:10PM. Ms. Ward seconded the motion.

The motion passed unanimously.



Respectfully Submitted,

Tasha N. Smith
Executive Assistant, Town Manager’s Office
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